

CHANGE ORDER

CONTRACTOR

Northline Remodeling LLC
410 Harbor Rd, Dover, DE 19901
(555) 010-2200 · office@northline.example

CLIENT

Alvarez residence
Maria Alvarez
118 Maple St, Dover, DE 19901

Job	J-1001 — Kitchen remodel — 118 Maple St
Change order date	2026-08-03
Description of change	Add under-cabinet lighting
Schedule impact (days)	0
Revised target completion	2026-09-11
Price of this change	\$800.00
Original contract value	\$42,500.00
Previously approved change orders	\$990.00
Revised contract total after this change	\$44,290.00
Status	Approved

Terms

The client authorizes the added work and price above. The revised contract total and any schedule change apply from the date signed.

Client signature: _____ Date: _____
Contractor signature: _____ Date: _____